FORM DPW-CIA 2/05 : STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE oy

FOR THE MONTH OF  September 2012

T2 T o

i
Date: Septemher 28, 2012

CONTRACTOR:  Shioi Construction, In¢

ADDRESS: 4023 Halau Street : ContractNo. 60162 =* . - [
City, State ZIP: Likue H] 96766 DAGS Job No. 24-14-741 4: '
PROJECT TITLE: Department of Defense, Kapaa Armory Accessibility Improvements ' o
CONTRACT FOR INSPECTION BRANCH USE

| «P"SUBMITTAL REGISTER [ o-BOMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 253,700.00  |DUE MONTHLY:

[ ROJECT SCHEDULE - INITIAL & ONGOING

[ =P TRILY REPORTS [ «FRYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKEIST

CHANGE ORDERS [ w"EONTRACT NUMBER (==FEROJECT NAME & LOCATION
Total $ 3,061.00 LT BLL SIGNATURES

Adjusted Contract Amount $ 256,761.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 69.02% $ 175,112 100.00% $ 3,061.00 $ 178,173
Retained REDUCED[ ] $ 14,076 $ 239.00 $ 14,315
Amount Subject to Payment $ 161,036 $ 2,822.00 $ 163,858
Payments to Date $ 124,614 $ 2,822.00 $ 127,436
Payments Now Due $ 36,422 $ - $ 36,422

PaymentNo. 3 FINAL]|[ ]

Remarks:

|- Gomputed and Checked by: 2. | cerify that the above billis correct, just, thal payment has not been received, and
/{ . all payroll affidavits have been submiited, are current, or proper deductive exclusions
‘.@l }_g have been made to this request; and least B0% of our workforce rasides in Hawaii,

3 Re:ummanded Project Inspector or Engineer Date;
: Shioi Construction, Inc
Z { R (0/2/},/(2/ Name of Gontractor
4 Recummended Area Engineerifuchiect Dale:
AT T s O N O(‘T?/J
(”ﬁ” WA ' e 012 Ow O@V»m 10/19/2012
5. Appioved: Branch Chisf miDsshct Enginaer Date. By signalure / Tile: Date

#state Fublc Works Administalor Date:

The P ks Administrator certifies that che) ave been issued and the worl perfoy udA,) Scolt M Serizawa, Project Englnser
/,;; / TR Y




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION ~
STATE OF HAWAII A
Department of Accounting and General Services '
Division of Public Works

12 ey o ..
R
For the Month of. September 2012 e
CONTRACTOR: Shioi Construction, Inc Contract No.: 60162 "~
PROJECT TITLE: Department of Defense, Kapaa Armory Accessibility Imp  DAGS Job No.: 24-14-7414
a]
% CONTRACT,
g LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT,
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Shioi Construction, Inc General Contractor ABC-12379 $263,700]  $175,112| 69.02% 5% $8,755|A

SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| GOMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT| TODATE}] CMPL % RETAINED
Alaka'l Mechanical Corp Plumbing ABC-7338 $50,975 $543,134] B4.62% 5% $2,156
BJ's Brothers Painting & Decd Painting C-16383 $4,950 0,00% 5% 30
Flooring Innovations & Interio]Ceramic Tile C-19753 $19,467 0.00% 5% $0
Grace Pagcific Corporations  |AC Paving AC-6887 $12,750 $12,750] 100.00% 5% $637
Martin Steel Constructors Medal Guardrait B(-7337 $10,648 $10,648] 100,00% 5% $532
Mr T's Pest Conirol Sail treatment/Vegetation PCO-1005 $582 $582) 100.00% 5% $29
Pacific Concrete Cutting & CofDemolition & Removal BC-24013 $30,500 $30,500f 100.00% 5% $1,525
Ron's Electric, Inc Electrical Work C-19816 $5,377 $3,689] 68.60% 5% $184
Simmons Steel Corperation  [Reinforcing Steel C-25707 $5,433 $5,161] 94.99% 5% $258
F#DIV/OI 5% $0
#DIV/ID 5% $0
#DIVIOL 5% $0
#DIV/D! 5% 30
#OIv/o! 5% $0
#DI/O! 5% 50
#DIV/O! 5% 30
#DIviol 5% $0
#DIV/0! 5% $0

Total Retained from Subs $5,321|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $14,076]

I certify that the above retentions are correct for this request,

Checked/Verified by:

Shioi Consfruction, Inc

Name of Contractor N

Initial - Project Inspector or Engineer
OW //)M 10/19/2012

By Signature Scoft M Serizawa % Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estirmate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Bivision of Public Works

For the Month of: September 2012

12007 00 o

Contract Nc)’);:: 60162

R

CONTRACTOR: Shioi Construction, Inc T e
PROJECT TITLE: Department of Defense, Kapaa Armory Accessibility Ir  DAGS Job No.: 24-14-7414 "

o CHANGE|

% ORDER

Q LICENSE CHANGE ORDER| COMPL. %| RETN AMOUNT

E)' PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE!I CMPL % RETAINED
Shioi Construction, Inc General Contractor ABC-12379 $3,081 $3,061] 100.00% 5% $153

CHANGE

ORDER SUB

LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT

SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %) RETAINED
Alaka'l Mechanical Corp Plumbing ABC-7338 $1,155 50| 0.00% 5% $0
BJ's Brothars Painting & DecdPainting C-16383 #D)vio} 5% $0
Flooring Innovations & IntericfCeramic Tile C-19753 #OIV/O! 5% 50
Grace Pacific Corporation AC Paving AC-5887 #DIVIO! 5% $0
MartinSteel Construciors Metat Guardrail BC-7337 #DIviol 5% $0
Mr T's Pest Confrol Soll Treatment\egetation [PCO-1005 #OWM/O! 5% 0
Pacific Concrete Cutling & CojDemolition & Removal BC-24013 $3,915 0.00% 5% $0
Ron's Electric Inc Elactrical Work C-19918 $2,019 ' $395] 19.56% 5% $19
Simmons Steel Corporation  |Reinforcing Steel C-25707 $2,342 $1,344} 57.39% 5% $67
Elite Environmental ConsultarJAbatement Menitoring G- $12,500 0.00% 5% $0
#DIVIOL 5% $0

#DIV/0! 5% $0

#DIV/0! 5% $0

#DIVI0! 5% $0

#DIV/0| 5% $0

#DIV/O! 5% $0

#Diviol 5% $0

#DIV/0! 5% $0

Total Retalned from Subs $86

Columnar totals shall be equal in deliar value fe that on

the Monthly Estimate Sheet

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $239]
1 certify that the above retentions are correct for this request.
Checked/Verified by:

Shioi Construction, [ne
Name of Contractor M—"“"’"”M

) O f f e W Initial - Project Inspactor or Engineer

O 1919/ A0 5~

By Signature ¢ Date
NOTE:




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL WE AGS
DIVISION OF PUBLIC WORK§ REC PUBU ¢ WORKS

Monthly Payment Slip #

PAYMENT NO.: 3 . PROJECT TITLE: DEPARTMENT OF DEFENS APAA ARMORY, ACCESSIBILITY
IMPROVEMENTS
BILLIMG MONTH: September-12 DAGS JOB NO.: 2 4-14-7414 . CONTRACT NO.: 60162
CONTRACTOR: SHIOI, CONSTRUCTION INC,
VENPOR CODE: 24555081
Original Contract Payment Suffix: 1,2 .
Suffix Fund Symbol Amount Earned Retainage Amount Due
04 Bro-ABTM $ 54,727.00 4 3,505,¢¢ $34,422.77
Totals: $39,727.00 $3,305.00 | | $36 422 oo f
Change Order Payment Suffix: 3
Suffix Fund Symbol Amount Earned Retainage Amount Due
03 810 437M $0.00 $0.00 $0.00

Totals: J ] ' ] _m__j

Grand Total: % $39 727&) 1 Eﬁwq B ?573305 OO J $36,422.00 ‘
N whizeiz
Verified By DATE

{This Section for Administrative Services Office Use Cnly)
Vendor Code 24555081

Cost Code 3A1

Voucher No. _{{o01 NV -7 201 _

Verified By ,Ef’;,!i?&,,;




